Macro View of COT Projects from June 2016 Listing, as of April 2017

COT Priority Project Name | Related Business Deliverable Projected Delivery Revised Delivery Date
Date
-- Deploy Multi-Vendor e- Release 1 (13 GJs + Appellate) 3/31/2017
Filing Capability Release 2 (MC/PC, 1CA, ASC) TBD
-- Deploy Judge Automation | eBench (13 GJs) TBD County by County
-- Launch eAccess eAccess 7/01/2017
-- Automated Notification RFB responses received (<$100K) TBD

-- JOLTSaz Deployment

JOLTSaz Statewide Release/Conversion

11/30/2017 (final cnty)

-- AZTEC Replacement AJACS CMS/Limited Jurisdiction/ 12/31/2014 (code only)
AZTEC Replacement 12/31/2019 (end)

-- Criminal e-Filing None Listed TBD

-- Justice Court eFiling AZTurboCourt/Small Claims/MCJC Fixes | ON HOLD

-- Time Standards Reporting | None listed TBD

-- eWarrant Expansion None listed TBD

-- eDocument Hyperlinking None listed TBD

-- 2FID Deployment None listed TBD

-- Scottsdale CMS Integration | None listed TBD

-- FARE in Remaining Courts | Mesa-Specific Items/FARE Collections TBD




